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LESS PROGRESS
PECO AMOUNT PROGRESS PAYMENT
CONTRACT QUANTITY INVOICE PECO PAYMENTS  AMOUNT TO BE
ITEM NO,  ITEM DESCRIPTION DELIVERED _NUMBER INVOICE _ RECEIVED _ PAID ABSORBED
1 Glass Test 1 43354 6,593.00¢ 15,474,997 - 8,881.99-
2&3 Mfg. 66 Type A and 6 Type A 43366 2,088.00- 8,881.99 - 6,793.99
33 Type B windows 3 Type B 43366 1,317,007 6,793.99 - 5,476,99
6 Type A 43559 2,088.00” 5,476.99 - 3,388.99
3 Type B 43559 1,317,00° 3,388.99 - 2,071.99~
12 Type A 44334 4,176.00 - 4,176.,00
6 Type B 44334 2,634,00 - 2,634,00%
-7 Mfg, 7 Type C 1 Type C 43851 324,00 2,071.99 - 1,747.99
14 Type D 2 Type D 43851 658,00 1,747.99 - 1,089.99
14 Type B 2 Type E 43851 510.00- 1,089.99 - 579.99
14 Type F windows 2 Type F 43851 . 856.00 - 579.99 276,01% -
8 Mfg. 14 Type G windows 0 - - - - -
9 Mfg. 7 Type H windows 0 - - - - -
10 Prelim.Design Data Camera 1 43348 37,010.00° 68,649.60- - 31,639.60
11 ‘Adv'd.Design Data Camera 1 43348 35,214,00 31,639.60 3,574.40< -
12 . Prototype Data Camera 1 43350 43,886.00 - 43,886.007 -
13 Assemble & test first
prdduction unit of 1 44481 33,423,00- - 33,423,00% -
Data Camera
14 Test,evaluate & deliver
first production unit 1 44482 16,768.00 - - 16,768.00X -
Data Camera
15 Engr. drwg. Data Camera 0 - - - - -
16 Delivery of 19 Data Cameras 0 - - - - -
17 Four spare parts kits 0 - - - - -
— —
18 Design & develop Image 1 43346 15,188.00‘ 12,352.22 2,835.78~ -

Evaluator Device
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DATE
INVOICE
SUBMITTED
7-12-55
12-55
-12-55
22-55
22-55
14-55
14-55
29-55
29-55

29+55

7-
7

8-
8-
9-
9-
8-
8-
8-
8-29-55

7-12-55
7-12-55

8-22-55

9-16-55

9-16-55

7-12-55

DATE OF
PAYMENT
7-14-55
7-14-55
7-14-55
10-5-55
10-5-55
10-5-55
10-5-55

7-14-55
7-14-55

9-9-55

10-5-55

10-5-55

7-14-55
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19 Performance Report 1 43346 1,898.00 7 - 1,898.00 7 - 7-12-55 7-14-55
— Image Evaluator I
20 Consulting Services,Spica 1 43356 19,669,484 15,735,58 3,933.90 / - 7-12-55 7-14-55
Dr. J. G.Baker 1 44032 4,648,72/ - 4,648.72X - 7-29-55 9-9-55
21 Design & Develop 36"£/10 lens 1 43345 6,742.00° 3,303.21- 3,438.79/ - 7-12-55 7-14-55
22 Prototype 36" £/10 lens 0 - - - - - - -
23 Glass Purchase 36" £/10 lens 1 43391 37,500.00 - - 37,500.00 - - 7-22-55 7-29-55
24 Deliver 6 36" £/10 lenses 0 - - - - - - -
Report Prototype 36" £/10 0 - - - - - - -
p— J
26 Design & develop Scanning
Periscope & Handcontrol 1 43343 53,162,00 15,741.11° 37,420.89¢ - 8-22-55 9-9-55
27 Prototype Scanning Peri-
scope & Hand control 1 4*391 34,074,007 - 34,074.00 X - 9-16-55 10-5-55
28 Deliver 5 Periscopes w/
simplified hand control 1 44675 20,643.20 < - 20,643,20 X - 10-13-55 10-26-55
on model shop basis
29 Deliver 5 periscopes w/
complex hand control 0 - - - - - - -
30 Deliver 10 periscopes w/
simplified hand control 0 - - - - - - -
31 Four spare parts kits 0 - - - - - - -
32 Design & develop computor
mpn n: SO ROWOTY ‘uriit 4 a7 1 43347 32,988.00 - 14,324.96 18,663,047 - 7-20-55 7-29-55
3}‘%;;%’1? B-—“otype GHIEEL ‘and 1 43536 4,626,837 - 4,626,83 © - 8-22-55  9-9-55
LR W A '
LT ’“»*‘hlik& M ~ ""“ vards
34 Five Spare parts kits 0 - - - - - - -
35 Test 85 & select 40 40 43349 24,362.00. 19,477.64 ° 4,884,367 - 7-12-55 7-14-55

24" £/6 lenses
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36 Disassemble & rework 40 4 44485 1,550,40 ¥ 10,535.26 X - 8,984.86 9-16-55 10-5-55

24" £/6 lenses 6 44486 2,325.60- 8,984.86 - 6,659.26 9-16-55 10-5-55
37 Test, select & rework 40 4 44110 443,00 - 443,00\ 6,659.26 8-29-55
. sets red & yellow filters 6 44486 664,50 6,659.26 - 5,994,76  9-16-55 10-5-55
38 Design & develop 24" £/8 1 43344 6,200.00- 3,631.56~ 2,568.44. - 7-12-55 7-14-55
39 Prototype 24" £/8 lens 0 - - - - - - -
40 Purchase glass 24" £/8 1 43390 62,150.00 " - 62,150,000 - 9-14-55 10-5-55
1 Deliver 46 24" £/8 lenses O - - - - - - -
42 Engr. report prototype

24" £/8 lens 0 - - - - - - -
43 Design fused quartz

mirrors & mounts 0 - - - - - - -
44 Glass purchase - mirrors

and mounts 1 44063 27,780.00 5,948.14 21,831.86X - 10-14-55 10-26-55
45-1 Deliver 6 19.5" elliptical 1 43353 2,805.00- 8,753.14 - 5,948.14 8-22-55 9-9-55

mirrors & mounts 1 44392 2,805,00~ - 2,805.00 X - 9-14-55 ° 10-5-55
45-2 Deliver 6 18.5" mirrors &

mounts w/ center hole 0 - - - - - - -
45-3 Deliver 6 17,.5" 1

mirrors and mounts g 3 0 - - - - - - -
45-4 Deliver 6 8" 0.D. mirrors

. and mounts 0 - - - - - - -
45-5 Deliver 6 6" 0.D, mirrors

and mounts 0 - - - - - - -
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46 Design of 144" £/16
optical system

47 Deliver 5 144" £/16
optical systems

48 Deliver one unassembled
144" £/16 optical system

49 Five spare parts kits
20 copies of instruction
manual

51 Design, Develop,deliver

e optical test equipment

184 Coordination services

Totals

X tzf,,(’ w0t otk
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-)
)
)
-)
)
) 4,853,99 - 4,853.99 -
-)
)
=)
)
)
-)
1,905.68. - 1,905.68 < - 2-16-55
9,516.95 22711.81  9,516.95 22,711,81  7-12-55
9,146.77- 22,711.81 - 13,565.04 8-22-55

$571,657.13 191,131.28 380,525.85 24,413.79*

v
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3-23-55
7-14-55
9-9-55
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Hycon Engineering Direct Labor

3550 hours @ $3./hour

Hycon Engineering Overhead @ 907%

Total
Hycon G&A @
1) 15% of $20,235.
2) 8% of $20,235.
Total Cost
Hycon Profit @
1) 12% of $23,270.25
2) 9% of $21,854.00
Hycon Price to Perkin-Elmer
*This amount rounded off to

Perkin-Elmer G&A @ 127
of Hycon price

Total

Perkin-Elmer Profit @7%

P-E fee Coordination Services per

Item 184 of Contract @87%
of $23,821.00

Total Price to Customer

On jJune 30, 1955 Hycon issued Credit
Memo 13860 to P-E in the amount of
$2,179. to correct over-billing of

Item 52 of the Contract.

On July 13, 1955 P-E issued Credit
Memo 3281 to the Internation Survey
Corporation in the amount of $5,431,32

CREDIT MEMO 3281

CORRECTION OF OVERBILLING
ON CONTRACT ITEM 52

REVISED
ORIGINAL  BILLING PER
BILLING CONTRACT DIFFERENCE
$ 10,650.00 $ 10,650.00
9,585.00 _9,585.00
$ 20,235.00 § 20,235.00
3,035,25
1,619.00
$23,270.25 § 21,854,00
2,792.43
1,967.00
$ 26,062.68% $23,821.00
$ 26,000.00 $23,821.00 —  $2,179.00
3,120.00
$ 29,120.00
2,038.00
1,905.68
$ 31,158.00 $ 25,726.68 $ 5,431.32

to correct the over-payment received on Item

52 of the Contract.
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